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START WEEKLY REPORT to EPA OSC
MEC REMOVAL ACTION

Date: | __9/17-0/21/2007 _ B
GES Contract No: EP- $3-07-02 ' s 3 i TO: 02-03-002
LOCATION. Elkton Farm Firehole Site )

Ordnance ltems Destroyed: .~

QTY . ITEM Qv | - wWEM | QTy | ITEM_

o | N/A i N/A | o | NA

o Total Explosnves consumed during. Demo Operatlons '
Boosters [V Non. E! Caps 0  DetCord 0
|Elec Cape 0 - Perforators ‘0 - .. Time Fuze 0

The Following Grid Operations were Conducted 5 -
DS TOT | Need EVIVT |

Team# | -Grid#8& date | % Comp . _MEC _Digs MD Ibs_| Ibs Scrap|- “rock | "YesNo |
1 | caconent 60% Pendng | 509 | 20 | 1 | 1 | "No -
2 1A on 917 20% | Pending 411 {3 | "3 |-t _No
1 G4Con9M8 |  80% - Pending  |. 462 | 10 | 1 | 2 | "Ne
2 HAon9M8 . | 40% |  Pending . 518 5 -4 | o No
1 G4Con9M9 | 100% o 300 5 1 2- | No
2 | 1Aonore | eo% Pending 303 I o | No
1 | Fs5conorne | 1% | . Pending 10 1 1} 0 No
1 F5C on'9/20 } ‘ '
2 A on 9720
Totals: i 1 | 2633 45 13 |6
The Followugs Grids have received a Quallty Assurance check this week:
1B, G4C S

Comments:: o :
M3 meetmg Guardlan ops update Marley Rd. extension i |s usable, concrete dellvery via that route Phase 2 WP
and SamplmglMomtonng plans are near finalization. First monitoring will be performed on 9/18..Changes &
comments to the HASP are bemg made by John w/Guardian. EPA OSC C. Fitzsimmons questioned the =
effectiveness & productlvity'leilel of operations during steadylheavy rainfall. USAE SUXOS stated that work can
lcarry on effectively and the crew can be productive. Evaluations will be made in a timely fashion at the next foul
weather event. Good commumcatlons wIAdvent & ATK, no site security issues this week. -
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MEC REMOVAL ACTION

Date: 9/17-9/21/2007
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LOCATION: Elkton Farm Firehole Site o

Ordnance items Destroyed:

ary |- ITEM QTY " ITEM 1 ary ITEM

0 NIA ' 0 NA 0 |  NA
_ Total Explosives consumed during Demo Operations:
Boosters 0 . ___NonEiCaps 0  DetCord 0
Elec Caps 0 3 'Perforato:s -0 Time Fuze 4]

The Followlnngdd Operations were Conducted

Team # Grid # & date % Comp MEC - | Digs MD Ibs Ibs Scrap| rock Yes/No
1 G4Con9M17 | 80% _Pending | 509 | 20 1 1
2 1A on 9/17 20% Pending 1l 411 3 3 1
1 GA4C on 9/18 80% Pending a2 | 10 1 2
2 . 11A on 9/18 40% Pending . ~ 518 5 4 0
1| cacongne 100% 544 items 300 5 1 2
2 HMAonoine | 60% _Pending | 393 | 1 2 0
1 F5C on 9/19 1% Pending | ' 10 1 1 K
1 |- FsCongr0 20% Pending | 315 15 2 0
2 A on 9/20 80% | Pending 285 2 K 40
1 F5C on 9/21 40% Pending | 375 10 1. 1" o
2 11A on 9121 100% 543 items_ 105 1 0 0
2 H1A on 9/21 5% Pending 90 1 1 2
2 H1B on 9/21 5% Pending 80 | 1 1 0
, -
_Totals: | | 3883 | 75 19 | 48

The Followings Grids have received a Quality Assurance check this week:
HB,G4C - '

. Comments: )

913 meeﬂng Guardlan ops update Mariey Rd. extension Is usable, concrete dellvery via that route. Phase 2 WP and|.
Sampling/Monitoring plans are near. finalization. First monitoring will be performed on 9/18. Chahges & comments to
the HASP are being made by John w/Guardian. EPA OSC C. Fitzsimmons questioned the effectiveness &
productivity level of operations during steady/heavy rainfall. USAE SUXOS stated that work can carry on effectively
and the crew can be productive. Evaluations will be made in a timely fashion at the next foul weather event. Good
communleaﬂons wiAdvent & ATK, no site security issues this week. Hydro-Aeration operations began on 9!18
using staged soll from previous excavatlons Tetra Tech EMI began air monitoring on 9/18.






